
Before the 
Federal Communications Commission 

Washington, D.C. 20554 
 
In the Matter of          )  PS Docket No. 06229   
              ) 
Quarterly Status Report for the Adams County  ) 
Communication Center, Adams County,      ) 
Colorado, for the development of a 700MHz  ) 
Public Safety Broadband Network      ) 
 
 
I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report summarizes the 
efforts of the Adams County Communication Center (ADCOM 911) in this matter for 
the 3rd quarter of 2010 ending September 30th. 

 
II. Status Report 
 

A. Planning 
i. LTE Vendor Selection: With the awarding of the BTOP grant (see 

funding section below for detail) ADCOM is finishing a detailed 
Request For Information (RFI) that will allow it to select the final LTE 
Vendor for the project.  Based on the guidelines outlined in the BTOP 
grant, ADCOM 911 is ensuring its document meets all requirements.  
ADCOM 911 anticipates releasing the (RFI) by the end of October 
2010. 

ii. Additional System Planning: As part of the requirements of the 
BTOP grant, ADCOM 911 must perform a complete environmental 
impact assessment before it can begin any physical work on the 
project.   We are currently in the process of identifying qualified firms 
to perform this task while continuing to plan for the implementation.  
ADCOM 911 has begun work on developing all Intergovernmental 
Agreements (IGA) and Memorandums of Understanding (MOU) 
between all parties involved in the project.  These documents will 
specify the process for constructing the network and it’s operation 
once complete.  Additionally, ADCOM 911 continues to work on 
designing the backhaul network. 
 

B. Funding 
i. Since the last quarterly report, ADCOM 911 entered the Due Diligence 

phase of the BTOP grant process.  The initial grant request was 
modified to a total project value of $18,029,069 with a total federal 



funding request of $12,137,422.  ADCOM was officially notified on 
September 27, 2010 that it was awarded the proposed BTOP grant 
and accepted the grant on October 8, 2010.  ADCOM 911 is currently 
in the process of finalizing the acceptance and setting up all proper 
systems and documentation. 
 

C. Deployment 
i. At this point, there are no deployed resources for the LTE network.  

We are currently identifying access sites and additional infrastructure 
to be used for the system and have developed initial plans for 
required improvements to these facilities.   


